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Preface 
This is my third progress report on the Victorian Government’s implementation of the 33 commitments 
made in response to the Parliament of Victoria’s Inquiry into the Country Fire Authority (CFA) Training 
College at Fiskville. 

In 2016 the inquiry concluded that poor safety practices had led to Fiskville’s contamination and closure, 
and were likely to have harmed the health of trainees and other people in contact with the site. 

In my first progress report in 2018 I found that 18 commitments were complete, and in my second progress 
report in 2019 I found that another six were complete. 

Since then, three more commitments have been completed. The final six remain ongoing. This report 
provides an overview of work undertaken by departments and agencies since April 2019 to implement 
these nine commitments. 

In this report I observe the completion of important commitments related to occupational health and 
safety and environmental compliance at CFA’s training centres, and the regulation and management of 
contaminated land statewide. 

I also note that satisfactory progress has been made towards completion of the ongoing commitments, 
although the impact of the 2019–20 fire season and the COVID-19 pandemic has understandably caused 
some implementation delays. 

I commend the cooperation and support provided by CFA, the Department of Environment, Land, Water 
and Planning, Emergency Management Victoria, Environment Protection Authority Victoria and WorkSafe 
in the preparation of this report. The past year has placed unprecedented operational pressures on our 
stakeholders, and I acknowledge their dedication and efforts in these challenging circumstances. 

I will continue to monitor the implementation progress of the six ongoing commitments to provide 
assurance to government and the community that the lessons identified from the inquiry are turned into 
sustainable improvements that make a difference for Victorians. 

Tony Pearce 
Inspector-General for Emergency Management 
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Executive summary 

This is the Inspector-General for Emergency Management’s (IGEM’s) third progress report on the 
implementation of Victorian Government commitments in response to the Inquiry into the CFA Training 
College at Fiskville (the inquiry) conducted by the Environment, Natural Resources and Regional 
Development Committee of Parliament. 

Fiskville is located between Ballarat and Melbourne, near the town of Ballan, and was the principal 
Country Fire Authority (CFA) training centre. It was in operation from 1972 to 2015 and was closed due to 
health and safety concerns – including the health risks posed by per- and polyfluoroalkyl substances 
(PFAS) in the water and foam used for firefighter training. 

The inquiry made 31 recommendations covering occupational health and safety (OHS), environmental 
regulation, research and monitoring of PFAS health effects, and support and redress for people affected 
by Fiskville’s contamination. The government supported or supported in principle the inquiry’s 
recommendations and made 33 commitments in response. 

In December 2016 the then Minister for Emergency Services requested that IGEM monitor and report on 
the work of lead departments and agencies in implementing the commitments. 

This report outlines the implementation progress of the nine commitments that IGEM reported as ongoing 
in its 2019 progress report. It covers activity for the period April 2019 to August 2020 and key 
developments since then. 

IGEM finds that three of the nine commitments are now complete. The other six remain ongoing and are 
all progressing satisfactorily. Refer to Table 1 (page 10) for a summary of implementation progress. 

The past 12 months have presented all lead departments and agencies with significant operational 
pressures with the 2019–20 fire season and the COVID-19 pandemic. IGEM acknowledges the impact this 
has had on the implementation progress of some commitments, including the delayed commencement of 
Victoria’s new environment protection framework (the Environment Protection Amendment Act 2018), 
which is now intended to commence on 1 July 2021. 

IGEM will continue to monitor the implementation progress of the six ongoing commitments. 

Overview of implementation progress of government commitments reported as ongoing in IGEM’s 2019 
progress report 

IGEM finds that the following three commitments reported as ongoing in IGEM’s 2019 progress report are 
now complete.  

Commitment 7 – Environment Protection Authority Victoria (EPA) 

• Under this commitment, IGEM monitored EPA’s ongoing enforcement of environmental standards at
Fiskville and the six operational CFA training facilities also subject to EPA-issued clean-up notices.
IGEM notes that EPA has ongoing enforcement and monitoring mechanisms in place to ensure that
this process continues.
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Commitment 12 – IGEM 

• To ensure compliance with OHS requirements at CFA-operated training centres, IGEM oversaw a
WorkSafe compliance monitoring program developed to focus on the centres. In May 2020 IGEM
provided its final report to the Minister for Police and Emergency Services on the outcomes of
WorkSafe’s program and IGEM’s own oversight role.

Commitment 19 – Department of Environment, Land, Water and Planning (DELWP) 

• DELWP, working with EPA, has developed a new risk-based approach designed to improve the
assessment and management of potentially contaminated sites, in preparation for commencement of
Victoria’s new environment protection framework on 1 July 2021. DELWP has also added two additional
EPA datasets to Victoria Unearthed, a website launched in March 2019 to assist with the identification
and management of potentially contaminated sites.

IGEM finds that satisfactory progress has been made towards the completion of the other six 
commitments reported as ongoing in IGEM’s 2019 progress report. 

Commitments 6 and 28 – CFA 

• CFA has progressed the procurement and installation of new water management systems (WMS) and
related infrastructure designed to ensure the safety of firefighting training water at the seven CFA-
operated Victorian Emergency Management Training Centres (VEMTCs) – Commitment 6. The first
new WMS (at Penshurst VEMTC) was completed in August 2020. CFA has also progressed construction
of the new Central Highlands training centre and has completed construction of a new specialist fire
investigation unit at the Huntly VEMTC – Commitment 28.

Commitments 16 and 21 – DELWP 

• In preparation for commencement of Victoria’s new environment protection framework on 1 July 2021,
DELWP, in partnership with EPA, has continued to develop the regulations required to implement the
state’s modernised permissions framework, which is designed to provide more proportionate
regulatory oversight of the environmental risks arising from a range of industrial and commercial
activities – Commitment 16. Before further progress can occur on Commitment 21, national-level
activity is required to ratify amendments to an international convention governing the use of
persistent organic pollutants.

Commitments 27 and 31 – Emergency Management Victoria (EMV) 

• As part of the Emergency Responder Health Program, EMV has undertaken initial consultation on a
planned analysis of existing mental and physical health services offered by responder agencies.
Alongside this, EMV is working to develop an app for Ambulance Victoria and Victoria State
Emergency Service employees and volunteers to access tailored health information – Commitment 27.
EMV has also continued to provide advice to the government on the scope and parameters of a
dedicated redress scheme for individuals affected by Fiskville – Commitment 31.
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Summary of implementation progress of government commitments reported as ongoing in IGEM’s 2019 
progress report 

COMMITMENT GOVERNMENT RESPONSE REPORTING LEAD STATUS 

6 Support CFA1 Ongoing 

7 Support in principle EPA Complete 

12 Support IGEM2 Complete 

16 Support in principle DELWP Ongoing 

19 Support DELWP Complete 

21 Support in principle DELWP Ongoing 

27 Support in principle EMV Ongoing 

28 Support CFA Ongoing 

31 Support in principle EMV Ongoing 

Appendix A provides details of all 31 inquiry recommendations and the 33 government commitments in 
response, including their current implementation status. 

Victorian Emergency Services Memorial (Source: Büro North)

1 On 1 July 2020 Fire Rescue Victoria (FRV) was formed bringing together all MFB and career CFA firefighters. This 
reform has not transferred the implementation responsibility of any CFA-led commitments. 
2 In close consultation with WorkSafe. 



 

 

1 Introduction 

 

 

 

 

 

The Inspector-General for Emergency Management (IGEM) was established in 2014 to provide assurance 
to the Victorian Government and the community regarding emergency management arrangements in 
Victoria and to foster their continuous improvement. 

This is IGEM’s third progress report on the government’s implementation of its commitments in response 
to recommendations made by the Inquiry into the CFA Training College at Fiskville (the inquiry). It 
provides a summary of implementation activity for the period April 2019 to August 2020 – and key 
developments since then – in relation to the nine commitments that IGEM assessed as ongoing in its 2019 
progress report. 

 

Central Highlands training centre aerial site photo (Source: CFA) 

 



 

 

2 Background 

 

 

 

 

 

2.1 The CFA training college at Fiskville 

Fiskville is located between Ballarat and Melbourne, near the town of Ballan, and was the principal 
Country Fire Authority (CFA) firefighter training centre from 1972 to 2015, providing training to thousands 
of Victorian firefighters. Designed to deliver a coordinated, statewide approach to training CFA staff and 
volunteers, it was also used by the former Metropolitan Fire and Emergency Services Board (MFB), 
government departments and agencies, and private companies. 

Fiskville was unique in Victoria and formed an iconic part of the state’s firefighting history. It provided 
realistic training scenarios reflecting what firefighters encounter in actual emergencies. Training involved 
flammable liquid and gas training props, combustible fuels, recirculated water and firefighting foams.  

In response to concerns raised by some CFA staff members, in late 2011 the media published a series of 
articles on Fiskville’s occupational health and safety (OHS) practices and possible links between 
chemicals present in firefighting foams and training water used at the site and the development of 
cancers and other diseases (refer to Text Box 1 for more information). In March 2015 the CFA Board 
announced its decision to close Fiskville due to its inability to guarantee the safety of the site. 

2.2 Inquiry into the CFA Training College at Fiskville 

Concerns about the safety of Fiskville led the Victorian Government to refer an inquiry to the 
Environment, Natural Resources and Regional Development Committee of Parliament (the parliamentary 
committee) in December 2014. 

The inquiry investigated the history of pollution, contamination and unsafe activities at Fiskville, including 
the health impacts on employees, residents and visitors. These issues became a major focus of the 
inquiry, along with the role played by CFA’s executive management in events there. The inquiry also 
assessed the feasibility of the site’s decontamination and considered ways to mitigate ongoing harm and 
provide justice to victims and their families.  

In May 2016 the parliamentary committee tabled the inquiry report in Parliament.3 The report delivered 
125 findings and made 31 recommendations covering themes including the contamination and 
remediation of Fiskville, CFA’s organisational culture and approach to health and safety, the regulation of 
Fiskville by WorkSafe and other regulatory agencies, and the consequences to human health and justice 
for Fiskville’s victims. 

The inquiry concluded that poor safety practices – including the use of donated fuels, recirculated water 
and firefighting foams containing per- and polyfluoroalkyl substances (PFAS) – had contaminated 
Fiskville and were likely to have harmed people’s health. Furthermore, the transport and storage of 
hazardous materials had likely frequently contravened legislative requirements and industry standards.  

 
3 Available at parliament.vic.gov.au/enrrdc/article/2526. 
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The inquiry concluded that CFA did not respond as it should have to Fiskville’s contamination. Some CFA 
staff knew about contamination but failed to act on this knowledge or inform others, and corporate 
knowledge that should have prevented exposure to contamination was lost. This lack of action and 
information exposed people who lived, worked and trained at Fiskville to unnecessary risk.  

The inquiry also identified shortcomings in the regulation of the site by both WorkSafe and the 
Environment Protection Authority Victoria (EPA), although it acknowledged that their roles were made 
more difficult by the CFA's poor recordkeeping and unwillingness to self-report safety-related incidents. 

2.3 Government response to the inquiry 

The government response to the inquiry was tabled in Parliament on 24 November 2016.4 The government 
supported all the inquiry recommendations in full, in principle, or in part.  

The government implementation plan of May 2017 outlined the 33 government commitments made in 
relation to the inquiry recommendations, specified the lead department or agency responsible for 
implementing each commitment, and included the expected completion dates for some commitments. 

Some of the commitments go beyond the scope of the related recommendation. For others, where the 
government supported the recommendation in principle or in part, their scope is narrower. Some 
commitments refer to activity already undertaken or ongoing at the time of the government response to 
address those elements of the recommendation supported by the government.  

The implementation plan assigned IGEM responsibility to implement the commitment under 
Recommendation 12. 

2.4 IGEM’s monitoring role 

The Inspector-General is a Governor in Council appointment under the Emergency Management Act 2013 
(the EM Act). IGEM’s role in relation to the inquiry is in line with its legislated objectives to provide 
assurance to government and the community in respect of emergency management arrangements in 
Victoria, and to foster continuous improvement of emergency management in Victoria. 

In December 2016 the then Minister for Emergency Services (the then minister) requested that IGEM 
monitor department and agency progress in implementing the government commitments, in line with its 
role under section 64(1)(ca) of the EM Act. The then minister also requested that IGEM develop an 
assurance framework for Fiskville, which was finalised in September 2017. 

In August 2018 the then minister requested that IGEM continue to monitor and report on progress of the 
remaining government commitments. In accordance with this request, IGEM continues to monitor 
implementation of the remaining government commitments in response to the inquiry. Through this work, 
IGEM offers assurance to government and the community that the lessons identified from the inquiry are 
being turned into sustainable improvements that make a difference for Victorians. 

As previously noted, this is IGEM’s third Fiskville progress report, and provides a summary of 
implementation progress for the nine commitments that were assessed as ongoing in IGEM’s 2019 
progress report. IGEM’s first progress report, covering implementation progress to April 2018, found that 
16 commitments had been completed and another two had been closed with no further activity planned. 
IGEM’s second progress report, covering implementation progress from April 2018 to April 2019, reported 
the completion of a further six commitments.5      

4 Available at parliament.vic.gov.au/enrrdc/article/3215. 
5 IGEM’s first and second progress reports were published in September 2019 and are available at igem.vic.gov.au. 
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TEXT BOX 1 – CONCERNS OVER PER- AND POLYFLUOROALKYL SUBSTANCES 

Per- and polyfluoroalkyl substances (PFAS) – formerly known as perfluorinated chemicals (PFC) – are a 
class of manufactured chemicals used since the 1950s to make products that resist heat, stains, grease 
and water. PFAS easily enter the environment in soil, streams, rivers and lakes, and last for a long time. 

There are now widespread health concerns relating to PFAS exposure. The PFAS chemicals of most 
concern are perfluorooctanoic acid (PFOA) and perfluorooctane sulfonate (PFOS). In 2017 the 
International Agency for Research on Cancer classified PFOA as a possible carcinogen. As at 
September 2020 PFOS has yet to be classified. 

Although there are concerns about the potential link between PFAS and adverse health effects, the 
Australian Health Protection Principal Committee position as at September 2020 is that no consistent 
evidence exists to suggest that PFAS exposure causes any specific illnesses. 

People are most typically exposed to PFAS through the consumption of contaminated food and 
drinking water. As there is no treatment for exposure to PFAS, advice provided to the public generally 
involves minimising exposure. 

Prior to 2015, PFAS were added to firefighting foam in Victoria due to their effectiveness in fighting 
liquid fuel fires. While no longer added to firefighting foam, there may be stockpiles of firefighting 
foams containing PFAS still in use in Australia. 

In 2019 Victoria introduced presumptive rights to cancer compensation for career and volunteer 
firefighters. Under the compensation scheme, firefighters claiming compensation for certain cancers 
do not have to prove that their firefighting service caused their cancer. Instead, it will be presumed that 
they contracted cancer because of their firefighting service and therefore are entitled to 
compensation.6 

CFA continues to offer free and confidential health checks to anyone who believes they may have been 
exposed by practices at Fiskville or other CFA-managed firefighter training centres, and offer access to 
a five-year health surveillance program for individuals if determined medically appropriate.7 

Human exposure to PFAS and the remediation of affected sites has remained a focus of national 
attention. In February 2020 the Australian Government released its response to the December 2018 
Parliament of Australia Joint Standing Committee of Foreign Affairs, Defence and Trade report on 
PFAS contamination in and around defence bases.8 It has commissioned the National Centre for 
Epidemiology and Population Health at the Australian National University to examine the potential 
health effects of PFAS exposure through an epidemiological study.9 

In Victoria, recent media attention has centred on the disposal of PFAS contaminated soil from 
construction of the West Gate Tunnel in Melbourne. The presence of PFAS on and around the Royal 
Australian Air Force Base East Sale has also been a topic of concern. In October 2019 EPA released an 
updated interim position statement outlining its current state of knowledge regarding PFAS10 and its 
2019–20 emerging contaminants assessment tested for PFAS concentrations at 101 sites for water, 
sediment and soil and another 145 sites for soil only.11 

6 For more information refer to vic.gov.au/fire-services-reform#presumptive-rights-compensationscheme. 
7 For more information refer to cfa.vic.gov.au/about/health-and-wellbeing. 
8 Available at 
aph.gov.au/Parliamentary_Business/Committees/Joint/Foreign_Affairs_Defence_and_Trade/InquiryintoPFAS/Governm
ent_Response. 
9 For more information refer to health.gov.au/internet/main/publishing.nsf/Content/ohp-pfas-epi-study.htm. Due to 
disruptions caused by the COVID-19 pandemic, the release of the study’s final report has been delayed until mid-2021. 
10 Available at epa.vic.gov.au/about-epa/publications/1669-3. 
11 Available at epa.vic.gov.au/about-epa/publications/1879. 



3 Approach 

3.1 Assurance approach 

IGEM and the emergency management sector’s assurance activities are guided by the Assurance 
Framework for Emergency Management,12 which seeks to improve assurance activities through the 
application of four principles: 

• Continuous improvement – assurance providers appreciating the complexity of emergency
management in a rapidly changing context, valuing parts of the emergency management system
that continue to work well and seeing where incremental or immediate improvement, or innovation, is
necessary.

• Collaboration and coordination – assurance providers working together and organising assurance
activities to increase efficiency and effectiveness.

• Reducing burden – assurance providers respecting and minimising the amount of time and resources
which stakeholders need to devote to an assurance activity.

• Adding value – assurance providers maximising the potential benefits of assurance activities, such
as being proactive, risk-based and reporting the results of assurance activities that is timely and can
be easily understood by decision makers.

3.2 Stakeholder engagement 

IGEM places a priority on stakeholder engagement and contacted the lead departments and agencies – 
CFA, the Department of Environment, Land, Water and Planning (DELWP), Emergency Management 
Victoria (EMV), and EPA – in early 2020 in preparation for this report and to provide guidance on the 
implementation monitoring process.  

IGEM continued to engage with these organisations across 2020 to understand implementation progress 
and discuss any challenges. IGEM consulted with all lead departments and agencies prior to the 
finalisation of this report. 

IGEM also engaged internally and with WorkSafe to understand the implementation progress of 
Commitment 12, which IGEM leads. 

3.3 Information collection 

On 3 August 2020 IGEM wrote to the heads of lead departments and agencies, formally requesting an 
update on implementation progress during the period April 2019 to August 2020. 

12 For more information refer to igem.vic.gov.au/reports-and-publications/igem-reports/assurance-framework-for-

emergency-management. 
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IGEM received progress updates from all lead departments and agencies, including supporting 
documentation such as policies, procedures, correspondence, reports, briefings and meeting records. All 
documents were stored securely and managed in accordance with IGEM’s statutory obligations.13   

IGEM also referred to a wide range of publicly available information in preparing this report, including 
relevant reports, research papers and webpages. 

3.4 How to interpret IGEM’s analysis and reporting 

This report provides IGEM’s assessment of the implementation progress of the nine government 
commitments assessed as ongoing in its 2019 progress report.  

Following analysis of progress updates and other information, IGEM assigned an implementation status 
of complete or ongoing to each commitment. Table 2 describes each status. 

Implementation status 

STATUS DESCRIPTION 

Complete Commitment has been completed satisfactorily 

Ongoing Implementation of commitment is still in progress 

Like all assurance providers, the level of assurance that IGEM can provide is limited by the quality and 
quantity of available information and by the scope of the assurance activity. At times, these factors have 
limited IGEM's capacity to report on implementation progress with reference to supporting evidence. In 
such instances IGEM has reported the progress as ‘advised’ by agencies, which represents a lower level of 
assurance. 

IGEM self-assessed its own progress on implementing Commitment 12, applying the same evidence-based 
methodology used for the other commitments and using peer review mechanisms to strengthen the level 
of assurance provided. 

13 These include the requirements of the Privacy and Data Protection Act 2014, the confidentiality requirements of 
section 72 of the EM Act, and the requirements of other relevant records management legislation and policies. 



4 Implementation 
progress 

This section provides progress updates on the implementation of the government commitments made in 
response to the inquiry recommendations. 

Recommendation 6 

That the Victorian Government introduce potable water as standard for firefighting training water to be complied 
with at all firefighting training facilities. 

Government commitment: 

Implementation of any necessary additional treatment processes required to improve training water at all training 
centres to ensure it is of a standard that is safe for training use and consistent with requirements under any 
relevant enterprise agreements. 

Lead agency CFA 

Status Ongoing 

The inquiry found that CFA’s process of recycling firefighting training water contaminated by combustion 
by-products, unburnt flammable liquids and firefighting foam, caused health problems for trainers and 
trainees. It recommended that potable (drinkable) standards for training water be introduced and 
complied with at all training facilities.  

The government supported the introduction of water standards that ensured the safety of firefighters 
and committed to implementing the treatment processes required at training facilities to meet these 
standards.  

In 2018 CFA secured the Enterprise Bargaining Implementation Committee’s endorsement of its proposed 
water standards, ensuring consistency with requirements under relevant enterprise agreements.  

The key ongoing activity undertaken by CFA to address this commitment is the procurement of new 
water management systems14 (WMS) including new water treatment processes to improve training water 
at the following CFA-operated Victorian Emergency Management Training Centres (VEMTCs):  

• Bangholme

• Huntly

• Longerenong

• Penshurst

• Sunraysia

• Wangaratta

• West Sale.

14 Refer to Appendix B for a definition of water management system. 
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In 2019 IGEM reported that CFA had awarded a contract for the design, construction, operation and 
maintenance of a WMS at each CFA-operated VEMTC. IGEM also reported that CFA had developed an 
interim water management process to monitor PFAS levels in training water until the WMS are in place.  

In March 2020 CFA secured additional funding for changes to the scope of works under this commitment 
to ensure safe water for training for CFA operational members and other emergency management 
organisations that utilise the VEMTCs for training.  

Installation of the first WMS commenced at Penshurst VEMTC in July 2019 with a certificate of practical 
completion issued in August 2020. Testing and commissioning of the Wangaratta WMS is currently 
underway with practical completion scheduled for October 2020. Related infrastructure works were 
completed in June 2019.  

IGEM’s 2019 progress report noted that WMS installation across all VEMTCs was scheduled to conclude in 
August 2020. A change of design subcontractor by the contractor in December 2019 resulted in delays in 
completion of the design work for WMS at the remaining five VEMTCs, with overall works now due for 
completion in August 2021.  

In December 2019 CFA engaged contractors for the design and installation of tanks at Bangholme, Huntly, 
Longerenong and Sunraysia – these works are expected for overall completion in 2020.  

CFA has also engaged contractors for various infrastructure upgrade works at the five remaining 
VEMTCs. These works commenced in May 2020 at Bangholme and Sunraysia, and in June 2020 at Huntly. 
CFA advised that works at Sunraysia were completed in August 2020. Completion across all sites is 
planned for May 2021.  

CFA has advised of the potential for delays to the progress of work against this commitment due to the 
impact of restrictions related to the COVID-19 pandemic.  

 

 

 

  

Finding 

IGEM considers this commitment is progressing satisfactorily. 
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Recommendation 7 

That EPA Victoria conduct regular environmental testing of firefighting training facilities across Victoria ensuring 
records are properly maintained for future use. 

Government commitment: 

The environmental duty holder (usually the occupier of the land) is responsible for testing its facilities against 
relevant standards and for maintaining the required records. EPA is responsible for enforcing these standards. EPA 
has issued clean-up notices to CFA for all seven of its Regional Training Centres, including Fiskville, and continues to 
provide public updates on the progress of this work. Under the terms of the clean-up notices for the CFA training 
centres, CFA is required to undertake environmental testing of the facilities, site upgrades, clean-up where 
necessary and, in particular cases, EPA has appointed environmental auditors to verify this work. Recommendations 
of the Independent Inquiry into the EPA to strengthen EPA’s ability to require preventative action are discussed 
further under Recommendation 16 of this report. 

Lead agency EPA 

Status Complete 

 

The parliamentary committee heard evidence of various incidents of water and soil contamination at the 
Fiskville site between 1972 and 2015, and of confusion among regulatory agencies over responsibility for 
ensuring the training water was safe. The inquiry report noted the lack of a systematic approach to 
recordkeeping and managing environmental and safety issues.  

The government supported in principle the inquiry’s recommendation that EPA conducts regular 
environmental testing of firefighting training facilities across Victoria and ensure the maintenance of 
records for future use. The government commitment clarified that EPA is responsible for enforcing 
environmental standards15 and that CFA, as the environmental duty holder, is responsible for testing its 
facilities against relevant standards and keeping proper records.  

IGEM has monitored the implementation of this commitment since May 2017 and considers that EPA has 
demonstrated continued implementation through its regulatory activities regarding Fiskville and the six 
CFA training centres covered by the commitment including: 

• the issuing of clean-up and pollution abatement notices16 

• appointing environmental auditors to verify work carried out by CFA under the notices. 

IGEM’s monitoring has also covered related CFA activity including:  

• the implementation of measures required by EPA-issued notices, such as site upgrades, remediation 
work and the environmental testing of training centres against relevant standards 

• the reporting on progress against the notices to EPA. 

In December 2019 CFA provided EPA with updated timelines for completing civil upgrade works and 
installing WMS for its operational training centres. EPA continue to monitor CFA’s progress against this 
schedule and the notice requirements, issuing additional notices as required to ensure that CFA 
appropriately manages risks to human health and the environment.  

The following sections provide a summary of EPA and CFA activity between April 2019 and August 2020. 
EPA has provided IGEM with evidence of CFA’s environmental testing and reporting for Fiskville and the 
six CFA training centres for this period.  

On-site training at operational CFA training centres has not occurred since 20 March 2020 due to the 
COVID-19 pandemic.  

 
15 The Environment Protection Act 1970 outlines the statutory tools that EPA uses to enforce environmental standards. 
16 Refer to Appendix B for definitions of clean-up notice and pollution abatement notice. 
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Fiskville 

EPA has continued to regulate on-site rehabilitation and clean-up activities through a clean-up notice 
issued in May 2019, while CFA has continued to provide quarterly reports to EPA on its progress against 
the notice requirements.  

During 2019–20 CFA has undertaken a range of remediation work at Fiskville: 

• the emptying of all surface water bodies across the site and treatment of the contaminated surface
water

• the excavation of contaminated soils and sediments from across the site, which have been
consolidated and contained in the in-situ soil management area (ISSMA)17

• the backfilling of excavated areas across the site with clean fill

• the classifying of PFAS-impacted solid waste for disposal at approved facilities.

In June 2020 the clean-up notice was amended to provide an additional five months to complete physical 
site works including the final ISSMA capping. This was due to above average rainfalls, larger than 
estimated volumes of contaminated soil requiring to be managed, and the subsequent sourcing and 
management of additional clean fill soil required for backfilling excavated areas across the site. The 
amended notice requires the completion of site rehabilitation and clean-up activities by 30 November 
2020 (previously 30 June 2020) and completion of a section 53X environmental audit18 by 30 March 2021 
(previously 30 January 2021).  

The section 53X environmental audit by an EPA-appointed environmental auditor will provide formal 
sign-off on completion of the remediation works and determine any ongoing management requirements. 

Minor works pollution abatement notice 

EPA issued CFA with a minor works pollution abatement notice on 19 August 2019 specifying requirements 
for the trial treatment of contaminated surface water (predominantly contaminated with PFAS) collected 
from across the site. The notice permitted the discharge of treated water from Fiskville’s temporary on-
site water treatment plant to Beremboke Creek. On 13 September 2019 EPA revoked the notice following 
provision of a Proof of Performance Report from CFA demonstrating the efficacy of the treatment plant. 

Off-site clean-up 

As noted in IGEM’s 2019 progress report, in February 2019 EPA issued CFA a clean-up notice to address 
risks associated with off-site PFAS contamination from the Fiskville site. EPA revoked the notice on 26 July 
2019 following CFA’s submission of documents required under the notice – a methodology for undertaking 
a Human Health and Ecological Risk Assessment (HHERA) – to assess risks posed by PFAS contamination 
off-site and a scope for undertaking a section 53V environmental audit. 19  

EPA issued a new clean-up notice on 17 July 2020 requiring CFA to submit a HHERA by 30 September 
2020. EPA advised that the HHERA will inform any ongoing clean-up, monitoring or management 
measures required for off-site properties impacted by PFAS contamination, and that any works required 
will be subject to EPA regulation through notices and environmental audit as appropriate.  

Penshurst 

All recommendations and required measures from the long-term section 53V environmental audit have 
been implemented and the clean-up notice requiring this (issued in May 2018) was revoked in May 2019. 
Groundwater and surface water continue to be monitored in accordance with an Environmental Water 
Quality Management Plan prepared in response to the clean-up notice.  

17 The ISSMA is the largest component of the Fiskville remediation works and is designed to contain and immobilise 
PFAS-contaminated soils on site. IGEM’s 2019 progress report noted that an EPA-appointed environmental auditor had 
found CFA’s plans for the ISSMA to comply with EPA’s best practice environmental management guidelines. 
18 Refer to Appendix B for a definition of section 53X environmental audit. 
19 Refer to Appendix B for a definition of section 53V environmental audit. 
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EPA advised that a practicable groundwater clean-up approach has yet to be identified for Penshurst 
and contamination is present off-site. On 24 August 2020 EPA issued CFA a clean-up notice requiring the 
continued monitoring of PFAS impacts in groundwater and surface water in the vicinity of the site. As the 
science around PFAS remediation continues to evolve, EPA intend requiring periodic re-evaluation of the 
potential for undertaking further clean-up activities.  

CFA has installed a WMS to treat training water and other water collected at the site for on-site reuse 
(refer to Recommendation 6).  

Bangholme, Huntly, Longerenong, Wangaratta and West Sale 

EPA has continued to regulate infrastructure upgrades, management and monitoring activities at these 
sites through clean-up notices issued in August 2016.  

CFA has continued to provide quarterly reports to EPA on its progress against the clean-up notices. The 
reports show that CFA has completed implementation of fire water training management plans at each 
of the training centres and has completed implementation of the environmental management plan at 
Huntly. Groundwater quality monitoring plans have been implemented at Bangholme, Wangaratta and 
West Sale, and a soil management plan has been implemented at West Sale.  

The quarterly reports also show that CFA continues to comply with notice conditions including providing 
EPA with updates on infrastructure works, water monitoring results and revisions to fire water training 
management plans. CFA has also continued to provide training water testing results on its website.20  

CFA completed infrastructure works at Wangaratta earlier this year and has installed – and is in the 
process of commissioning – a WMS to treat training water for on-site reuse (refer to Recommendation 6). 
EPA plans to inspect the completed works and review outcomes against the clean-up notice once COVID-
19 restrictions allow.  

West Sale clean-up notice 

On 1 May 2020 EPA issued a clean-up notice requiring CFA to install additional sentinel groundwater 
monitoring bores and undertake monitoring to delineate a plume of PFAS groundwater contamination 
earlier identified off-site. The work was required to be completed by 31 August 2020 but was extended to 
26 February 2021 due to COVID-19 related access issues.  

Ongoing monitoring 

EPA will continue to: 

• monitor and assess compliance with all clean-up notices

• revoke clean-up notices that have been complied with and issue new notices as required to reflect
the circumstances at each training centre

• monitor the management of training water at each site until the site’s WMS is completed.

EPA plans to provide an update on the progress of this activity on its website. 

EPA advised that it is monitoring the potential for the COVID-19 pandemic to impact CFA’s progress 
implementing measures required by the notices. EPA will continue working with CFA to ensure risks are 
addressed in a timely manner and has requested an updated works schedule to reflect any anticipated 
delays, including due to COVID-19.  

20 For more information refer to cfa.vic.gov.au/about/water-monitoring-results. 

Finding 

IGEM considers this commitment has been implemented. 
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Recommendation 12 

That the Emergency Management Victoria Inspectorate be given responsibility for overseeing compliance with 
occupational health and safety requirements at CFA training facilities. 

Government commitment: 

The Minister for Emergency Services has asked IGEM to develop and implement an assurance framework, including 
a monitoring regime that considers the safety of the operations of Victoria’s emergency management training 
facilities. IGEM will conduct this complementary monitoring role in close consultation with WorkSafe and in 
accordance with IGEM's legislative assurance functions. 

Lead agency IGEM 

Status Complete 

 

The following self-assessment of IGEM’s progress applies the evidence-based methodology outlined in 
section 3.4 (page 16). 

The Occupational Health and Safety Act 2004 (the OHS Act) establishes general duties relating to 
workplace health and safety, including that employers must, so far as is reasonably practicable, provide 
and maintain a safe working environment for employees free from risks to health. Employees and other 
persons also have duties relating to health and safety in workplaces.  

The inquiry found that CFA had not allocated enough priority and resources to OHS management at 
Fiskville. CFA had failed to comply with OHS legislation and WorkSafe inspectors had failed to address 
many of the OHS issues raised.  

The inquiry recommended external oversight to ensure that CFA-operated VEMTCs complied with OHS 
requirements.  

The government supported this recommendation and requested that IGEM provide system-level 
monitoring in consultation with WorkSafe, Victoria’s health and safety regulator.  

As IGEM does not have legislative powers to set, inspect or enforce compliance with safety requirements 
at VEMTCs, it developed a regime to provide oversight of WorkSafe’s VEMTC compliance monitoring 
program. Refer to Text Box 2 for an overview of WorkSafe’s program and IGEM’s oversight arrangements.  

TEXT BOX 2 – WORKSAFE VEMTC COMPLIANCE MONITORING PROGRAM AND IGEM OVERSIGHT ARRANGEMENTS 

WorkSafe designed its monitoring program to ensure VEMTC compliance with duties under OHS 
legislation. The program involved:  

• site inspections of the eight VEMTCs21 

• hazard assessments, including PFOA and PFOS, OHS systems, dangerous goods and hazardous 
substances, manual handling, asbestos, plant, and falls from height 

• issuing improvement notices and prohibition notices22 as required 

• issuing recommendations for identified OHS improvements 

• follow-up visits and communication to assess compliance and progress 

• regular reporting between CFA, WorkSafe and IGEM. 

 
21 Comprised of the seven CFA-operated training centres and Craigieburn VEMTC operated by MFB (now FRV). 
22 Refer to Appendix B for definitions of improvement notice and prohibition notice. 
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IGEM considers that the design and implementation of this program goes beyond WorkSafe’s business-
as-usual practice as Victoria’s health and safety regulator.  

IGEM provided oversight of WorkSafe’s program. This oversight role involved meeting regularly with 
WorkSafe, analysing entry reports and notices, conducting background research, and sighting relevant 
WorkSafe documents and systems.  

IGEM’s provision of oversight was limited by it not possessing OHS subject-matter expertise and its 
reliance on advice and information provided by WorkSafe.  

 

Implementation progress since mid–2019 

Previous IGEM progress reports outlined the establishment and implementation of WorkSafe’s program 
and IGEM’s oversight arrangements and included IGEM’s observations on the limitations of WorkSafe’s 
program.  

In October 2019 WorkSafe carried out its final follow-up VEMTC inspections, and in April 2020 provided 
IGEM its final closure report on the program, concluding its compliance monitoring program. In total, 
WorkSafe conducted 39 inspections and visits across the eight VEMTCs and CFA head office at Burwood 
East.  

WorkSafe reported to IGEM that it was not aware of major problems with CFA’s OHS management 
system, and that it had not identified any major systemic issues regarding the hazards assessed under 
the program. WorkSafe also reported relatively few noncompliance issues identified at the VEMTCs 
compared to programs focused on other sets of workplaces.  

Another key outcome of the program was the issuing of 10 improvement notices and one prohibition 
notice. CFA has complied with each of the notices.  

In addition to monitoring compliance, WorkSafe made 11 recommendations to CFA on potential OHS 
improvements across a number of VEMTCs. In February 2018 CFA developed an action plan to address 
these recommendations and the final action in response – the rollout of lightweight breathing apparatus 
across Victoria – is planned for completion in 2020. WorkSafe inspectors also made recommendations 
specific to individual VEMTCs. While not legally obliged to follow up on the recommendations, through 
IGEM’s oversight WorkSafe agreed to do so.  

Another positive outcome of IGEM’s oversight was ensuring that all eight VEMTCs were inspected during 
live training at least once as part of WorkSafe’s program. These live training inspections provided a more 
comprehensive picture of the safety of the operations of VEMTCs.  

In February 2020 IGEM briefed the Minister for Police and Emergency Services (the minister) on a key 
limitation of WorkSafe’s program – under OHS legislation WorkSafe’s role is not intended to provide 
proactive assurance of an organisation’s OHS systems; where required, overall assurance regarding a 
VEMTC’s OHS management system would need to be sought from a party other than WorkSafe. Part 3 of 
the OHS Act establishes that general duties relating to workplace health and safety rest with relevant 
employers, employees and other persons. In the case of VEMTCs, CFA and MFB (now Fire Rescue Victoria 
(FRV)) would hold such duties.  

In May 2020 IGEM provided a final report to the minister on the outcomes of WorkSafe’s program and 
IGEM’s own oversight role. This concluded IGEM’s oversight of VEMTC safety operations.  

Return to business-as-usual practice 

WorkSafe’s monitoring of VEMTCs has now returned to business-as-usual practice – inspections will be 
triggered by complaints, information that necessary controls have been removed, or notification of an 
incident. WorkSafe continues to hold ongoing bimonthly meetings with CFA23, at which it may provide 
OHS advice to CFA if requested.  

 
23 WorkSafe advised that FRV may also be involved in the bimonthly meetings.  
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The government commitment for Recommendation 28 signalled WorkSafe’s future role in OHS 
compliance at the new Central Highlands VEMTC. WorkSafe expects that it may receive updates on 
construction progress during its bimonthly meetings with CFA, and that CFA should contact WorkSafe 
once the site is ready for operation to facilitate an inspection. WorkSafe advised that the new VEMTC will 
be covered by its business-as-usual activities once operational.  

 

 

 

Recommendation 16 

That the Victorian Government confirm that EPA Victoria currently has powers under its Act to take pre-emptive 
action to prevent pollution. 

Government commitment: 

The report of the EPA Inquiry (published in March 2016) identified critical gaps in EPA’s regulatory toolkit and found 
that some instruments will need strengthening to more effectively prevent pollution. 

The EPA Inquiry recommended introduction of a general preventative duty to minimise harm to human health and 
the environment—the government supported this recommendation. The inquiry also recommended expanding the 
cohort of activities requiring a works approval or licence (key tools in the preventive approach to environment 
protection) from EPA—the government supported this recommendation in principle. 

Any expansion to the cohort of licensed facilities would need to consider whether works approvals and licenses are 
the most appropriate tools within the wider range of tools being developed as part of the government response to 
the inquiry. 

Lead agency DELWP 

Status Ongoing 

 

The inquiry identified shortcomings in EPA’s regulation of the site at Fiskville. The inquiry found that EPA 
had failed to carry out its statutory role and that this had allowed CFA to contaminate the site to such an 
extent as to force its closure and remediation.  

The inquiry report noted conflicting views over EPA’s statutory functions, specifically whether EPA had a 
preventative duty under the Environment Protection Act 1970 (EP Act) to prevent harm to the 
environment. The EP Act and subsidiary legislation sets out the obligations that duty holders have 
regarding the impact of their activities on the environment and the functions of EPA as the regulator. The 
inquiry recommended that the government confirm that EPA had powers under the EP Act to take pre-
emptive action to prevent pollution.  

The government supported the recommendation in principle and committed to address the 
recommendation through its initiatives in response to the 2015–16 Independent Inquiry into the 
Environment Protection Authority (the EPA inquiry), which identified critical gaps in EPA’s regulatory 
toolkit and found that some instruments needed strengthening to more effectively prevent pollution.  

The Environment Protection Amendment Act 2018 (EP Amendment Act), developed in response to the EPA 
inquiry, transforms Victoria’s environment protection laws and introduces a focus on preventing 
pollution, waste and contamination rather than managing the impacts after they have occurred.  

  

Finding 

IGEM self-assesses that this commitment has been implemented. 
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The EP Amendment Act introduces: 

• a general environmental duty to prevent harm to human health and the environment from pollution 
and waste 

• a modernised permissions framework to provide risk-based and proportionate regulatory oversight 
of environmental risks arising from a range of industrial and commercial activities.  

The EP Amendment Act was due to come into effect on 1 July 2020 but was delayed due to the COVID-19 
pandemic. DELWP advised that the government currently intends to proclaim a commencement date of 1 
July 2021.  

General environmental duty 

The centre of the EP Amendment Act is a new general environmental duty (GED) that requires all 
Victorians to reduce, as far as practicable, the risk of harm to human health and the environment from 
their activities. EPA is providing education, support and guidance to organisations and individuals to help 
them comply with the GED as breaches can lead to criminal or civil penalties.  

Modernised permissions framework 

The EP Amendment Act transforms the existing works approvals and licences framework24 to facilitate a 
more flexible and adaptive approach to the management of environmental risk. It introduces a new 
three-tiered permissions framework to help businesses and industries meet their environmental 
obligations under the new legislation.  

The three tiers of permissions are based on the level of risk posed to human health and the environment, 
providing EPA with more proportionate controls to manage activities of lower but still significant risk:  

• Licences – apply customised conditions to manage complex high-risk activities that need the highest 
level of regulatory control  

• Permits – apply largely standardised assessment processes to medium to high-risk activities of lower 
complexity  

• Registrations – are automatically granted to activities that pose significant risks but where simple 
controls exist that can be standardised across a sector.  

DELWP and EPA are developing regulations to provide for implementation of the new permissions 
framework and set the classes of activity that will be covered by each tier of the framework once the new 
legislation comes into effect. EPA is also developing policies and guidance materials to support 
compliance with the new framework.  

The Victorian Government released the draft regulations for public comment between September and 
October 2019. In February 2020 the Minister for Energy, Environment and Climate Change approved some 
changes to the draft regulations based on this consultation. DELWP provided IGEM with a copy of the 
draft regulations incorporating these changes. IGEM notes that the draft regulations expand the cohort 
of activities to be covered by the permissions framework, as required by the commitment.  

DELWP advised that the regulations will be released after the remaining provisions of the EP Amendment 
Act are proclaimed.  

 

 

 

 
24 Refer to Appendix B for definitions of EPA works approval and EPA licence. 

Finding 

IGEM considers this commitment is progressing satisfactorily. 
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Recommendation 19 

That the Victorian Government establish a framework to ensure that the management of a contaminated site such 
as Fiskville has the necessary leadership to ensure that the polluter and regulators are responsive, meeting 
legislative requirements and timelines, and taking the required steps to consult with affected individuals, assess the 
contamination and implement a timely remediation plan. 

Government commitment: 

The environmental auditing process set up through the EP Act provides an independent framework for assessing 
site contamination and developing contamination management plans. EPA administers this system, which includes 
appointing environmental auditors and reviewing audits undertaken. In addition, a Ministerial Direction concerning 
‘Potentially Contaminated Land’ requires planning authorities (including local government) to be satisfied that the 
environmental conditions of land for potential sensitive use is suitable for that use when preparing planning scheme 
amendments. 

Further, the EPA Inquiry made recommendations to improve the management of legacy contamination risks, 
including: 

• development of a comprehensive statewide database of potentially contaminated sites that pose a high risk to
community because of their past use 

• strengthening the integration of planning and environmental regulation of legacy contamination to position the
EPA and planning decision-makers to identify and consistently screen potentially contaminated sites according 
to risk. 

These recommendations were both supported by the government response to the EPA Inquiry. As noted in the 
government’s response to Recommendation 16, the EPA Inquiry also recommended a stronger (environmental) 
preventative regulatory tool kit. If supported by government, this could expand the application of EPA regulation to 
sites that are not presently covered. 

Lead agency DELWP 

Status Complete 

The inquiry identified deficiencies in the assessment and management of contamination at Fiskville – 
both on the part of CFA as the duty holder and EPA as the regulator. The inquiry concluded that CFA had 
failed to prevent and manage Fiskville’s contamination and found that EPA should have been far more 
active in regulating activities at the site.  

While noting that the existing environmental audit process provided an independent framework for 
assessing site contamination and developing contamination management plans, the government 
supported the recommendation in principle and committed to addressing it through two initiatives in 
response to the EPA inquiry. These initiatives were designed to strengthen the assessment and 
management of risks associated with legacy contamination:  

• the development of a comprehensive statewide public database providing information to assist with
the identification and management of potentially contaminated sites

• the development and testing of a new risk-based approach to the assessment of potentially
contaminated sites.

Database of potentially contaminated sites 

DELWP and EPA launched the Victoria Unearthed website25 in March 2019, as part of the government’s 
commitment to improving access to information to strengthen the identification and management of 
risks associated with legacy contamination. Victoria Unearthed brings together existing publicly-

25 For more information refer to environment.vic.gov.au/sustainability/victoria-unearthed. 
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available information about potential land and groundwater contamination from a range of government 
sources, including up-to-date data from EPA.26  

Relevant duty holders remain responsible for determining any risks of harm to human health or the 
environment from potential land and groundwater contamination. In August 2019, DELWP added two 
additional EPA datasets to Victoria Unearthed:  

• EPA Licenced Sites – the licenced sites layer allows users to view sites with a current EPA-issued
licence (refer to Recommendation 16).

• Priority Sites Register (PSR) – the PSR lists all sites where EPA has issued a clean-up notice or
pollution abatement notice. Once a site has complied with the notice it is removed from the PSR. The
addition of the PSR dataset means that all CFA-operated training centres with current EPA-issued
clean-up or pollution abatement notices are searchable on Victoria Unearthed (refer to
Recommendation 7).

DELWP and EPA have secured funding through 2020–21 to maintain and continue to improve Victoria 
Unearthed.  

Risk-based approach to assessment of potentially contaminated sites 

The EP Amendment Act, intended to take effect from 1 July 2020, establishes a more flexible 
environmental audit approach, better positioning EPA and planning decision-makers to identify and 
screen potentially contaminated sites according to risk. The new environmental audit approach has two 
components:  

• Preliminary risk screen assessments (PRSAs) – a rapid, low-cost assessment based on desktop study
and site inspections. PRSAs look for possible land contamination and determine whether a scoped
environmental audit is needed (refer below). If a PRSA shows a low risk of contamination and a low
risk to human health, no further investigation is required.

• Scoped environmental audits (replacing existing section 53X and 53V environmental audits) – If a
site potentially poses an unacceptable risk to its current or proposed use due to contamination, an
appropriately scoped and scaled environmental audit is conducted to determine the details of the
risk and what actions need to be taken to manage it.

DELWP and EPA conducted a pilot of the PRSA process with selected environmental auditors, local 
councils and government partners. The pilot was completed in February 2020 and its independent 
evaluators identified a range of potential improvements. The recommendations are currently being 
incorporated into the development of the PRSA process by EPA in preparation for commencement of 
Victoria’s new environment protection framework on 1 July 2021.  

26 The initial datasets on Victoria Unearthed were Environmental Audit Overlays, EPA environmental audits related to 

land and groundwater contamination, Groundwater Quality Restricted Use Zones, the Victorian Landfill Register, and 
historical business listings from the Sands and MacDougall trades and business street directories. For more 
information refer to environment.vic.gov.au/sustainability/victoria-unearthed/about-the-data. 

Finding 

IGEM considers this commitment has been implemented. 

https://www.environment.vic.gov.au/sustainability/victoria-unearthed/about-contamination/what-do-we-mean-by-potential-contamination
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Recommendation 21 

That the Victorian Government lead Government action to support the expeditious ratifying of changes made to 
Appendix B of the Stockholm Convention on Persistent Organic Pollutants. 

Government commitment: 

Seek assurance from the Commonwealth Government that it will complete the RIS process and take actions to ratify 
the 2009 amendment decision. 

If and when the amendment decision is ratified, it will work with the Commonwealth, other states and territories to 
update the National Implementation Plan under the Convention and to develop any legislative amendments that 
may be required in Victoria to bring this into effect. 

Lead agency DELWP 

Status Ongoing 

The Stockholm Convention on Persistent Organic Pollutants (the Stockholm Convention) is a global treaty 
to protect human health and the environment from organic chemicals that remain intact in the 
environment for long periods.27 PFOS chemicals were added to Appendix B of the Convention via a 2009 
amendment due to increasing concern over their health and environmental impacts. Australia supported 
but has yet to formally ratify the amendment decision.  

The Victorian Government response supported ratification of the amendment decision in principle but 
noted that the Australian Government was responsible for leading this process. If ratification proceeds, 
the government has committed to working with the Australian Government and other states and 
territories to update the National Implementation Plan under the Convention.  

IGEM’s 2018 progress report noted the completion of a national consultation process to inform a decision 
on ratification.  

To enable ratification to proceed, IGEM understands that a statutory mechanism is required to restrict 
the use of PFOS in Australia. Previous IGEM progress reports have noted the Australian Government’s 
development of a National Standard for the Environmental Management of Industrial Chemicals to 
provide such a mechanism. The standard will classify industrial chemicals according to their 
environmental risk and assign management measures indicating how these risks should be addressed by 
chemical manufacturers, suppliers, users and disposers. DELWP advised that PFOS would likely have its 
use heavily restricted under the standard. DELWP and EPA have worked closely with the Australian 
Government and agencies from other states and territories on the standard’s development.  

The Australian Government has now prepared legislation necessary to give statutory effect to the 
standard in the form of the Industrial Chemicals Environmental Management (Register) Bill 2020. In early 
2020, the Australian Government released an exposure draft of the Bill, supporting instruments and 
explanatory materials.28  

Once the legislation is enacted, states and territories will be responsible for compliance and enforcement 
within their respective jurisdictions. DELWP advised that EPA will have sufficient powers under Victoria’s 
environment protection framework to undertake necessary compliance and enforcement actions to 
ensure that chemical manufacturers, suppliers, users and disposers comply with the standard.  

27 Refer to Appendix B for a definition of the Stockholm Convention on Persistent Organic Pollutants. 
28 For more information refer to environment.gov.au/protection/chemicals-management/national-standard/draft-
legislation. 

Finding 

IGEM considers this commitment is progressing satisfactorily. 
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Recommendation 27 

That the Victorian Government monitor PFC levels in all firefighters in Victoria accompanied by appropriate health 
advice and current research. 

Government commitment: 

The First Responder Health Program will be an opt-in/voluntary program to complement existing mental and 
physical health and wellbeing programs and champion preventative and early intervention strategies. It is proposed 
to include: 

• enhanced or additional programs to test, monitor and provide First Responder health services, (including those 
related to PFC levels) 

• an online portal to enhance information and web-support for health and wellbeing. 

Lead agency EMV 

Status Ongoing 

The inquiry recommended that the government monitor PFAS levels in all Victorian firefighters, 
accompanied by appropriate health advice and research.  

The government supported the recommendation in principle and committed to developing a voluntary 
program to improve emergency responder health and wellbeing outcomes.29  

In 2017 the then Minister for Emergency Services endorsed two initial priorities for an Emergency 
Responder Health Program:  

• an analysis of the existing mental and physical health services offered by CFA, MFB (now FRV) and
the Victoria State Emergency Service (VICSES). The analysis has since expanded to include the
services offered by Ambulance Victoria (AV) and Victoria Police.

• the development and delivery of a web-based program for emergency responders to access tailored
health information.

EMV has secured funding for the Emergency Responder Health Program through to 2021–22. 

Analysis of existing mental and physical health services 

Since IGEM’s 2019 progress report, EMV has undertaken initial consultation of existing mental and 
physical health services with relevant agencies via the Emergency Services Foundation Learning 
Network. The learning network connects organisations and experts to share ideas and knowledge to 
improve mental health and wellbeing for the emergency services sector.30 IGEM’s 2019 progress report 
noted EMV’s planned completion date for this initiative as September 2019, however IGEM notes that EMV 
has experienced delays in progressing this work, which was further put on hold for most of 2020 due to 
the COVID-19 pandemic.  

EMV recently resumed this work by re-engaging with the learning network and advised it is currently 
preparing a paper to confirm the scope of the analysis. EMV plans to finalise the analysis and brief the 
Minister for Police and Emergency Services on its outcomes by the end of 2020.  

29 Development of an emergency responder health program also forms part of the government responses to the 2015 
Victorian Fire Services Review and the 2016 Review of the Hazelwood Long Term Health study. The reviews and 
government responses are available at engage.vic.gov.au/fire-services-review and 
health.vic.gov.au/emergencies/hazelwood/health-study. 
30 For more information refer to esf.com.au/services/learning-network/. 
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Web-based program for emergency responders to access tailored health information 

IGEM’s 2019 progress report noted that in May 2019 the minister approved EMV to work with AV and 
VICSES to provide modified versions of the ‘Let Me Know’ health and wellbeing app31 to their employees 
and volunteers. A new app was not required as several agencies – CFA, MFB and Victoria Police – already 
had access to one.  

IGEM’s 2019 progress report noted EMV’s planned completion date of September 2019 for this initiative. 

In the second half of 2019, EMV engaged with VICSES and AV on the initiative, however an agreed 
approach was not finalised by the end of 2019 and work was put on hold over the fire season. When work 
resumed in early 2020, AV and VICSES requested consideration of other options, including potentially 
modifying the Victoria Police health and wellbeing app (Equipt). Engagement was again put on hold due 
to the COVID-19 pandemic, which significantly impacted agency capacity to work on the initiative.  

EMV advised that it expects work will recommence in 2021, with a view to developing an app by the end of 
2021. 

Recommendation 28 

That the Victorian Government as a matter of urgency purchase a new site in the Ballan area for construction of a 
new firefighting training centre, managed by the CFA, with occupational health and safely compliance managed by 
the Emergency Management Victoria Inspectorate (in accordance with Recommendation 12 in Chapter 5). 

Government commitment: 

The CFA received $34.8 million in the 2016–17 State Budget to acquire land and develop a new Central Highlands 
Training Campus and upgrade the existing Huntly Campus for specialist fire investigation training. The works are 
scheduled to be completed over three years. 

CFA has conducted an extensive process to identify and secure a suitable site for the new Central Highlands 
Campus. It will begin detailed planning for the campus once suitable land has been acquired. 

The Minister for Emergency Services has also asked IGEM to develop and implement an assurance framework, 
including a monitoring regime that considers the safety of the operations of Victoria’s emergency management 
training facilities. IGEM will work closely with WorkSafe to ensure the roles of each are complementary.32 

Lead agency CFA 

Status Ongoing 

The inquiry found that Fiskville’s closure in March 2015 had significantly affected Victoria’s ability to train 
firefighters and other emergency services personnel, and meant that trainees from the state’s west had 
to travel further to attend training. The inquiry recommended that the government purchase a site in the 
Ballan area for the construction of a new firefighter training centre.  

The government supported the recommendation and allocated CFA $34.8 million in the 2016–17 State 
Budget for a new Central Highlands training centre and upgrades to the existing Huntly training centre. 

31 The ‘Let Me Know’ app was launched for MFB firefighters in 2018 and for CFA firefighters in 2019.  
32 The activity referred to in this paragraph is reported under Recommendation 12. 

Finding 

IGEM considers this commitment is progressing satisfactorily. 
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Central Highlands 

Previous IGEM progress reports outlined the acquisition of a site for the new training centre and planning 
and procurement activities led by CFA.  

CFA awarded the contract for buildings, civil works and site infrastructure in April 2019 and construction 
commenced that month. Progress since then has included: 

• the near completion of various buildings including administration, change facility, briefing shelter,
practical area for drills (PAD) amenities, breathing apparatus training, appliance store, workshop and
mechanic store, PAD storage and appliance ports

• the commencement of upgrade works to the access road, construction of the off-road driver training
track and specialist props installation.

CFA advised that the Central Highlands training centre works are expected to be completed by June 2021 
followed by commissioning and staff training.  

Central Highlands training centre specialist props building (Source: CFA) 

Huntly 

IGEM’s 2019 progress report noted the completion of a specialist fire investigation unit and associated 
support buildings at CFA’s existing Huntly training centre.  

CFA confirmed the performance of the unit’s thermal oxidiser through testing carried out in August 2019 
and February 2020. The thermal oxidiser captures all smoke emitted during fire investigation burns, and 
reburns it to break down toxic smoke emissions – consequently only carbon dioxide is emitted into the 
atmosphere.  

The Huntly training centre has since been closed due to COVID-19 restrictions and CFA advised that the 
unit’s final commissioning burns will be completed when the training centre is re-opened.  

Finding 

IGEM considers this commitment is progressing satisfactorily. 
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Recommendation 31 

That the Victorian Government establish a dedicated redress scheme for Fiskville affected persons and ensure: 

(a) That a register of Fiskville affected persons is created 

(b) That the scheme is developed in consultation with Fiskville affected persons 

(c) That a time line for implementation is developed 

(d) That there is broad eligibility including people from neighbouring properties and other nearby sites 

(e) That there is a low evidentiary requirement so that it is not onerous for people to access, reflecting the fact that 
supporting records may be difficult for some people to produce 

(f) That a range of redress options exist, such as access to health services, a financial payment, and / or a 
meaningful apology 

(g) That there is robust administration of the scheme independent of the CFA 

(h) That the CFA’s required operational capacity is not affected by any redress scheme. 

Government commitment: 

Examination of the many complex issues associated with a redress scheme, including appropriate funding 
arrangements. The issues examined will include: 

• eligibility issues that face redress schemes 
• how any redress scheme would interact with other schemes and legal rights 
• the form, administration and duration of redress schemes (adopted in other jurisdictions, including 
• the types of redress that are offered and considered effective) 
• resourcing. 

Lead agency EMV 

Status Ongoing 

The inquiry found that Fiskville’s contamination had affected a wider group of people beyond those 
directly engaged in firefighter training,33 and that all people harmed by unsafe training practices at 
Fiskville had the right to justice – this would mean something different for each affected person, but 
would in most cases mean more than monetary compensation.  

The inquiry found that existing avenues of compensation were inadequate for most people affected by 
Fiskville and recommended that the government establish a dedicated redress scheme.  

The government supported the recommendation in principle and committed to examining a range of 
issues associated with establishing a redress scheme, including eligibility, resourcing, and how any 
redress scheme would interact with other schemes and legal rights.  

EMV has provided IGEM with confidential internal documentation demonstrating that it has continued to 
provide advice to the government on the scope and parameters of a dedicated redress scheme. This 
work has recently recommenced after being placed on hold due to the 2019–20 fire season and the 
COVID-19 pandemic. 

33 Refer to Appendix B for the inquiry’s definition of Fiskville-affected persons. 

Finding 

IGEM considers this commitment is progressing satisfactorily. 



5 Concluding remarks 

It has now been four years since the government tabled its response to the Inquiry into the CFA Training 
College at Fiskville, and in this time IGEM has observed the completion of a range of important initiatives 
driven by the inquiry’s recommendations.  

The six commitments that remain ongoing will, once completed, go further towards addressing the 
inquiry’s recommendations. Completion of CFA’s new Central Highlands training centre will fill a void left 
by Fiskville’s closure, and the completion of the commitments focused on environmental regulation and 
safe firefighter training water will help ensure that contamination issues like those at Fiskville do not 
occur again. The state will also be better positioned to provide meaningful redress to people affected by 
Fiskville. 

IGEM again commends the high level of cooperation and support provided by CFA, DELWP, EMV, EPA and 
WorkSafe in the preparation of this report – particularly given the significant operational challenges 
caused by the 2019–20 fire season and the COVID-19 pandemic.  

IGEM will continue to monitor and report on the implementation progress of the six ongoing commitments 
to provide assurance to government and the community that the lessons identified from the inquiry are 
turned into sustainable improvements that make a difference for Victorians. 
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Appendix A: Summary of implementation progress of government 
commitments 

Status of all government commitments in response to the Inquiry into the CFA Training College at Fiskville 

 RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

1a Provide an update on Departmental and agency compliance with the directive from the Secretary of the 
Department of Premier and Cabinet (as set out in the Government's response to the Interim Report) to 
provide individuals with access to records and documents relating to their involvement at Fiskville. 

 Government commitment: As part of the interim response, on 15 October 2015, 
the Secretary of DPC wrote to the secretaries of other departments to ensure 
that any person requesting documents relating to their involvement at Fiskville 
was provided with access to those documents as soon as possible. On 27 July 
2016, the Secretary DPC wrote a further letter to department heads requesting 
an update on 'the number of information requests received by departments and 
their relevant portfolio agencies, relating to individuals' experiences at Fiskville; 
and the status of those requests'. All departments responded. 

DPC Complete 

 Finding: IGEM considers this commitment has been implemented.   

1b Provide an assessment of the CFA's compliance with the Model Litigant Guidelines when people seek 
access to documents. 

 Government commitment: The government will ask Crown Counsel to assess 
CFA's compliance with those Guidelines in relation to its provisions of documents 
relating to Fiskville sought by the Committee. The Government will advise the 
Committee of the results of the assessment. 

EMV Complete 

 Finding: IGEM considers this recommendation has been implemented. IGEM 
notes that the commitment was not implemented as alternative action was 
taken to address the recommendation. 

  

1c Provide an assessment of the Victorian Government Solicitor's Officer's compliance with both the 
Secretary's directive and the Model Litigant Guidelines. 

 Government commitment: No action required – commitment was to act in 
accordance with model litigant guidelines. 

EMV Closed 

 Finding: IGEM considers this commitment is closed as no activity was planned.   
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 RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

2 That the Victorian Government amend the Model Litigant Guidelines on the State of Victoria's Obligation 
to Act as a Model Litigant so that the Guidelines extend to the conduct of Departments, agencies and their 
legal representatives' dealings with Parliamentary Committees, particularly when conducting a document 
discovery process. 

 Government commitment: Support in part noting Recommendation 3 is a more 
appropriate avenue to address this recommendation. The government is 
currently revising and updating its Guidelines for Appearing Before State 
Parliamentary Committee to reflect relevant principles of the Model Litigant 
Guidelines. (Relevant to Recommendation 3). 

DPC Complete 

 Finding: IGEM considers this commitment has been implemented.   

3 That the Department of Premier and Cabinet amend the Guidelines for Appearing Before State 
Parliamentary Committees so that they contain some standards for conduct when a Parliamentary 
Committee requests information and documents. The standards should reflect relevant principles 
contained in the Model Litigant Guidelines. 

 Government commitment: The government is currently revising and updating its 
Guidelines for Appearing Before State Parliamentary Committees to reflect 
relevant principles of the Model Litigant Guidelines. 

DPC Complete 

 Finding: IGEM considers this commitment has been implemented.   

4 That the Victorian Government offer all students and teachers who attended Fiskville State School the 
opportunity to participate in a health study on the effects of contamination at Fiskville. 

 Government commitment: Investigation of the best way to contact past 
students and staff to ensure they have the opportunity to participate in any 
relevant health program. 

DET Complete 

 Finding: IGEM considers this commitment has been implemented.   

5 That the Victorian Government review appropriate sanctions for entities that do not keep records 
demonstrating compliance with regulatory requirements. 

 Government commitment: In the context of Fiskville and environmental 
compliance more broadly, the Government Response to the Independent Inquiry 
into the Environment Protection Authority (EPA) (released on 17 January 2017) 
supported a number of recommendations made by the EPA Inquiry to improve 
the regulator's ability to hold polluters to account, including a commitment to 
expand the range, and increase the severity of, sanctions. Currently, EPA 
approvals and licences contain conditions requiring the recipient to maintain 
records. Failure to comply is a breach of the licence or approval and may result 
in a sanction under the Environment Protection Act 1970 (EP Act). Similarly, some 
regulations also have requirements to maintain records and have specific 
sanctions associated with a failure to comply with them. Penalties for record 
keeping offences are also being considered as part of the review of the 
Occupational Health and Safety Regulations 2007. 

DELWP Complete 

 Finding: IGEM considers this commitment has been implemented.   
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RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

6 That the Victorian Government introduce potable water as standard for firefighting training water to be 
complied with at all firefighting training facilities. 

Government commitment: Implementation of any necessary additional 
treatment processes required to improve training water at all training centres to 
ensure it is of a standard that is safe for training use and consistent with 
requirements under any relevant enterprise agreements. 

CFA Ongoing 

Finding: IGEM considers this commitment is progressing satisfactorily. 

7 That EPA Victoria conduct regular environmental testing of firefighting training facilities across Victoria 
ensuring records are properly maintained for future use. 

Government commitment: The environmental duty holder (usually the occupier 
of the land) is responsible for testing its facilities against relevant standards and 
for maintaining the required records. EPA is responsible for enforcing these 
standards. EPA has issued clean-up notices to CFA for all seven of its Regional 
Training Centres, including Fiskville, and continues to provide public updates on 
the progress of this work. Under the terms of the clean-up notices for the CFA 
training centres, CFA is required to undertake environmental testing of the 
facilities, site upgrades, clean-up where necessary and, in particular cases, EPA 
has appointed environmental auditors to verify this work. Recommendations of 
the Independent Inquiry into the EPA to strengthen EPA’s ability to require 
preventative action are discussed further under Recommendation 16 of this 
report. 

EPA Complete 

Finding: IGEM considers this commitment has been implemented. 

8 That the Victorian Government audit all CFA training facilities to assess their capacities, capabilities and 
infrastructure needs to ensure a safe workplace that meets firefighter training demand. 

Government commitment: The government will ask the CFA, assisted by advice 
and support from WorkSafe, to include an assessment of its capacities, 
capabilities and infrastructure needs in its audit of its OHS management 
systems (discussed in the response to Recommendation 10) to ensure a safe 
workplace that meets firefighter training demand. 

CFA Complete 

Finding: IGEM notes that while the commitment was not implemented as 
planned, it considers alternative action has been implemented that addresses 
the recommendation and commitment. 

9 That the CFA contact the driver who was exposed to chemicals in the early 2002 drums incident, ascertain 
his current state of health and offer him the opportunity to participate in its health surveillance program. 

Government commitment: Identification of the driver referred and if identified 
offering him support services and participation in the health surveillance 
program 

CFA Closed 

Finding: IGEM acknowledges CFA’s advice on the activity undertaken on this 
commitment and that no further activity is planned. 
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 RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

10 That the Victorian Government conduct an audit of CFA occupational health policies— both those by the 
CFA Board and those recommended by external reviews—to determine if they have been implemented 
effectively throughout the organisation. 

 Government commitment: Cross-reference to the response to Recommendation 
8. CFA is already taking action to improve its health and safety culture and 
practice, such as undertaking a complete review of its management system to 
meet the certification requirements of AS4801 and ISO14001. The newly 
appointed CFA Board is overseeing the audits to ensure compliance with its 
obligations under the WorkSafe statutory scheme to satisfy itself as to the 
effectiveness of its safety systems as well as determine what systems and 
processes may be most appropriate in each circumstance. 

CFA Complete 

 Finding: IGEM considers this commitment has been implemented.   

11 That the CFA review its occupational health and safety management structure. 

 Government commitment: CFA has developed an enhanced Health, Safety and 
Environment Work Plan over the last 12 months to meet its legacy, current and 
emerging health, safety and environment risk requirements. The development of 
this plan was supported by a structural review, which has seen the addition of 10 
health, safety, environment and wellbeing staff, including assurance and 
environment specialists and the appointment of an executive manager to 
oversee the Health Safety and Wellbeing team. 

CFA Complete 

 Finding: IGEM considers this commitment has been implemented.   

12 That the Emergency Management Victoria Inspectorate be given responsibility for overseeing compliance 
with occupational health and safety requirements at CFA training facilities. 

 Government commitment: The Minister for Emergency Services has asked IGEM 
to develop and implement an assurance framework, including a monitoring 
regime that considers the safety of the operations of Victoria’s emergency 
management training facilities. IGEM will conduct this complementary 
monitoring role in close consultation with WorkSafe and in accordance with 
IGEM's legislative assurance functions. 

IGEM Complete 

 Finding: IGEM self-assesses that this commitment has been implemented.   

13 That the Victorian Government amend the Occupational Health and Safety Act 2004 to require WorkSafe 
to include in its annual report under section 131(6): 
(a) The number of cases in which WorkSafe fails to meet the three-month time limit in section 131(2) 

(b) In each such case, the time the investigation has taken and the reason why WorkSafe was unable to 
meet the deadline. 

In addition, WorkSafe should be required to report to the responsible Minister in each case it fails to meet 
the deadline imposed by section 131(2). A copy of the report should be provided to the applicant. 

 Government commitment: WorkSafe to undertake further assessment to 
establish whether the provisions contained in the OHS Act and, in particular, the 
mandated time period under section 131(2), is practical and in line with the 
purposes of the Act and the achievement of good safety outcomes. 

WorkSafe Complete 

 Finding: IGEM considers this commitment has been implemented.   
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RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

14 That whenever feasible, WorkSafe should reduce its reliance on reports by consultants engaged by 
employers it is investigating and should utilise its statutory powers to conduct its own tests where 
relevant. 

Government commitment: Where feasible, WorkSafe should minimise its 
reliance on reports by consultants engaged by employers it is investigating and 
should use its statutory powers to conduct its own tests where relevant. 

WorkSafe Complete 

Finding: IGEM considers this commitment has been implemented. 

15 That the Victorian Government examine laws in the United States of America and elsewhere requiring 
companies to provide regulatory agencies with any internal studies that produce results of concern for 
public health, with a view to amending Victorian law to impose similar reporting requirements. 

Government commitment: Investigation of laws that require companies to 
provide internal studies that produce results of concern for public and worker 
health. 

WorkSafe Complete 

Finding: IGEM considers this commitment has been implemented. 

16 That the Victorian Government confirm that EPA Victoria currently has powers under its Act to take pre-
emptive action to prevent pollution. 

Government commitment: The report of the EPA Inquiry (published in March 
2016) identified critical gaps in the EPA’s regulatory toolkit and found that some 
instruments will need strengthening to more effectively prevent pollution.  The 
EPA Inquiry recommended introduction of a general preventative duty to 
minimise harm to human health and the environment—the government 
supported this recommendation. The inquiry also recommended expanding the 
cohort of activities requiring a works approval or licence (key tools in the 
preventive approach to environment protection) from EPA—the government 
supported this recommendation in principle.  Any expansion to the cohort of 
licensed facilitates would need to consider whether works approvals and 
licenses are the most appropriate tools within the wider range of tools being 
developed as part of the government response to the inquiry 

DELWP Ongoing 

Finding: IGEM considers this commitment is progressing satisfactorily. 

17 The Committee re-affirms its view that the Victorian Government ensure a resolution to the Lloyds’ case 
forthwith. 

Government commitment: No further action required. The matter has been 
settled on a confidential basis. 

EMV Complete 

Finding: IGEM considers this commitment has been implemented. 
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RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

18 That the Victorian Government investigate the development of a Maximum Residue Limit for PFOS and 
other PFCs. 

Government commitment: The Victorian Government, through DHHS, 
contributed to the national workshop to review overseas standards and draft 
Australian human health toxicity reference values for PFOS and PFOA. 

DHHS Complete 

Finding: IGEM considers this commitment has been implemented. 

19 That the Victorian Government establish a framework to ensure that the management of a contaminated 
site such as Fiskville has the necessary leadership to ensure that the polluter and regulators are 
responsive, meeting legislative requirements and timelines, and taking the required steps to consult with 
affected individuals, assess the contamination and implement a timely remediation plan. 

Government commitment: The environmental auditing process set up through 
the EP Act provides an independent framework for assessing site contamination 
and developing contamination management plans. EPA administers this system, 
which includes appointing environmental auditors and reviewing audits 
undertaken. In addition, a Ministerial Direction concerning ‘Potentially 
Contaminated Land’ requires planning authorities (including local government) 
to be satisfied that the environmental conditions of land for potential sensitive 
use is suitable for that use when preparing planning scheme amendments.  
Further, the EPA Inquiry made recommendations to improve the management of 
legacy contamination risks, including: 

• development of a comprehensive statewide database of potentially
contaminated sites that pose a high risk to community because of their past 
use 

• strengthening the integration of planning and environmental regulation of
legacy contamination to position the EPA and planning decision-makers to
identify and consistently screen potentially contaminated sites according to
risk. 

These recommendations were both supported by the government response to 
the EPA Inquiry. As noted in the government response to Recommendation 16, 
the EPA Inquiry also recommended a stronger (environmental) preventative 
regulatory tool kit. If supported by government, this could expand the 
application of EPA regulation to sites that are not presently covered. 

DELWP Complete 

Finding: IGEM considers this commitment has been implemented. 

20 That Emergency Management Victoria urgently publish the remaining two parts of the operational 
standards required under section 48 of the Emergency Management Act 2013. 

Government commitment: Publication of performance standards. EMV Complete 

Finding: IGEM considers this commitment has been implemented. 
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RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

21 That the Victorian Government lead Government action to support the expeditious ratifying of changes 
made to Appendix B of the Stockholm Convention on Persistent Organic Pollutants. 

Government commitment: Seek assurance from the Commonwealth 
Government that it will complete the RIS process and take actions to ratify the 
2009 amendment decision. 

If and when the amendment decision is ratified, work with the Commonwealth, 
other states and territories to update the National Implementation Plan under 
the Convention and to develop any legislative amendments that may be 
required in Victoria to bring this into effect. 

DELWP Ongoing 

Finding: IGEM considers this commitment is progressing satisfactorily. 

22 That the Victorian Government implement a strategy for ensuring that all relevant regulatory agencies 
are kept up to date on the latest scientific evidence relating to the risks associated with exposure to 
hazardous materials and chemicals. 

Government commitment: Continue to support this good practice by 
highlighting the need for collaboration and information sharing through its 
regulatory improvement programs, including through Statements of 
Expectations that Ministers provide to regulators within their portfolios. 

DTF Complete 

Finding: IGEM considers this commitment has been implemented. 

23 That the Victorian Government take a lead role in identifying safe levels of PFCs for water and soil in 
Australia. 

Government commitment: Continue to provide input (to the Commonwealth 
Government) into the development of such standards, while appropriately 
implementing them through its legislative and policy framework. 

EPA Complete 

Finding: IGEM considers this commitment has been implemented. 

24 That the Victorian Government investigate the use of biomonitoring to assist with research into the health 
effects of exposure to PFCs. The PFC testing that has already been done at Fiskville could inform a new 
biomonitoring program. 

Government commitment: The appropriate action needs to be clarified as the 
Response stated that monitoring more broadly is not warranted. 

DHHS Complete 

Finding: IGEM considers this commitment has been implemented. 

25 That the Victorian Government take the lead at the COAG Health Council in recommending a greater use 
of human biomonitoring across Australia. 

Government commitment: Formally request that COAG Health Council 
considers establishing a national human biomonitoring program in Australia. 

DHHS Complete 

Finding: IGEM considers this commitment has been implemented. 
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RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

26 That the Victorian Government invite the German Environment Agency to brief Victorian health and 
environment regulators about the latest evidence regarding PFCs and human health. 

Government commitment: EPA Victoria is currently working with other 
environmental regulators, through the HEPA and the Cooperative Research 
Centre for Contamination Assessment and Remediation of the Environment, to 
develop and convene a summit and conference of invited international experts 
in the field of PFCs and PFC contamination, including representatives from the 
German Environment Agency. The summit is proposed for March 2017. 

EPA Complete 

Finding: IGEM considers this commitment has been implemented. 

27 That the Victorian Government monitor PFC levels in all firefighters in Victoria accompanied by 
appropriate health advice and current research. 

Government commitment: The First Responder Health Program will be an opt-
in/voluntary program to complement existing mental and physical health and 
wellbeing programs and champion preventative and early intervention 
strategies. It is proposed to include: 

• enhanced or additional programs to test, monitor and provide First 
Responder health services (including those related to PFC levels) 

• an online portal to enhance information and web-support for health and 
wellbeing.

EMV Ongoing 

Finding: IGEM considers this commitment is progressing satisfactorily. 

28 That the Victorian Government as a matter of urgency purchase a new site in the Ballan area for 
construction of a new firefighting training centre, managed by the CFA, with occupational health and 
safely compliance managed by the Emergency Management Victoria Inspectorate (in accordance with 
Recommendation 12 in Chapter 5). 

Government commitment: The CFA received $34.8 million in the 2016–17 State 
Budget to acquire land and develop a new Central Highlands Training Campus 
and upgrade the existing Huntly Campus for specialist fire investigation 
training. The works are scheduled to be completed over three years. CFA has 
conducted an extensive process to identify and secure a suitable site for the 
new Central Highlands Campus. CFA will begin detailed planning for the new 
Central Highlands Campus once suitable land has been acquired. The Minister 
for Emergency Services has also asked IGEM to develop and implement an 
assurance framework, including a monitoring regime that considers the safety 
of the operations of Victoria’s emergency management training facilities. IGEM 
will work closely with WorkSafe to ensure the roles of each are complementary. 

CFA Ongoing 

Finding: IGEM considers this commitment is progressing satisfactorily. 
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RECOMMENDATION/COMMITMENT REPORTING 
LEAD 

STATUS 

29 That, in recognition of the closure of the Fiskville site and the need for a new ‘spiritual home’ for the CFA, 
the Victorian Government in consultation with CFA members fund the relocation of the firefighters’ 
Memorial Wall at a suitable and easily accessible location. 

Government commitment: CFA will continue to engage with families and 
brigades over the next six months with the aim of having the Annual CFA 
Memorial Service for Firefighters in May 2017 held at the new site. Construction is 
planned to commence in 2017.  

CFA Complete 

Finding: IGEM considers this commitment has been implemented. 

30 That the Victorian Government update the proclaimed disease schedule in light of changes in disease 
schedules that have been made in other jurisdictions. 

Government commitment: WorkSafe is close to finalising its advice to 
government about whether the current Victorian proclaimed disease schedule 
to the Workplace Injury Rehabilitation and Compensation Act 2013 (WIRC Act) 
needs updating. 

WorkSafe Complete 

Finding: IGEM considers this commitment has been implemented. 

31 That the Victorian Government establish a dedicated redress scheme for Fiskville affected persons and 
ensure: 

(a) That a register of Fiskville affected persons is created 

(b) That the scheme is developed in consultation with Fiskville affected persons 

(c) That a timeline for implementation is developed 

(d) That there is a broad eligibility including people from neighbouring properties and other nearby sites 

(e) That there is a low evidentiary requirement so that it is not onerous for people to access, reflecting the
fact that supporting records may be difficult for some people to produce 

(f) That a range of redress options exist, such as access to health services, a financial payment, and / or a 
meaningful apology 

(g) That there is robust administration of the scheme independent of the CFA 

(h) That the CFA's required operational capacity is not affected by any redress scheme. 

Government commitment: Examination of the many complex issues associated 
with a redress scheme, including appropriate funding arrangements. The issues 
examined will include: 

• eligibility issues that face redress schemes 
• how any redress scheme would interact with other schemes and legal rights 
• the form, administration and duration of redress schemes adopted in other

jurisdictions, including the types of redress that are offered and considered 
effective 

• resourcing. 

EMV Ongoing 

Finding: IGEM considers this commitment is progressing satisfactorily. 
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Appendix B: Glossary 

TERM DEFINITION 

Clean-up notice Clean-up notices are issued by EPA under section 31A of the Environment 
Protection Act 1970. Each clean-up notice is based on EPA inspection of the 
site and a targeted environmental site assessment containing test results 
prepared by an environmental consultancy. They require the recipient to 
undertake works or activities as detailed in the notice and include timelines for 
further assessment, management, and reporting of any contamination. 

EPA licence EPA licences contain standard conditions that aim to control the operation of 
premises (as defined by the Environment Protection (Scheduled Premises) 
Regulations 2017) so that there is no adverse effect on the environment. These 
conditions address areas such as waste acceptance and treatment, air and 
water discharges, noise and odour. The Environment Protection Act 1970 
specifies penalties for breaches of licence conditions and for operating a site 
without a licence. 

EPA works approval Issued by EPA under the Environment Protection Act 1970, works approvals are 
required for industrial and waste management activities that have the 
potential for significant environmental impact. A works approval permits plant 
and equipment to be installed, the operation of which will result in one or more 
of:   

• the discharge of waste to the environment

• an increase in, or alteration to, an existing discharge

• a change in the way waste is treated or stored.

Fiskville-affected 
persons 

The inquiry defined Fiskville-affected persons as:  

• firefighters who provided training to others and engaged in training

• employees of private companies who provided training to others and
engaged in training

• employees of other government agencies who provided training to others
and engaged in training

• families of firefighters who lived at Fiskville

• landowners and others who lived in the vicinity of Fiskville

• people who attended Fiskville State School.

Improvement notice A written direction from WorkSafe requiring resolution of an issue within a 
specified time period. A WorkSafe inspector may issue an improvement notice 
if a provision of the Occupational Health and Safety Act 2004 or the 
Occupational Health and Safety Regulations 2017 is being or has been 
contravened. The person who receives the notice is responsible for achieving 
compliance with legislation or dealing with the immediate risk. 

Pollution abatement 
notice 

Pollution abatement notices are issued by EPA under section 31A of the 
Environment Protection Act 1970. They aim to prevent the further occurrence 
of pollution or potential environmental risk through the installation of risk 
controls and changes to on-site processes and practices. 

Prohibition notice A WorkSafe inspector may issue a prohibition notice if an activity is occurring 
at a workplace that involves or will involve an immediate risk to the health or 
safety of a person, or an activity may occur at a workplace that, if it occurs, will 
involve an immediate risk to the health or safety of a person. 
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TERM DEFINITION 

Section 53V 
environmental audit 

A 53V (‘risk of harm’) audit is most commonly used by EPA to understand the 
risk to the environment posed by an industrial activity or to validate that 
clean-up of contaminated land or groundwater has occurred.  

The 53V audit assesses the risk of any possible harm to a site caused by an 
industrial process or activity, waste substance or noise. This includes audits 
associated with the construction and operation of landfills.  

A 53V audit can be used to demonstrate compliance with an EPA licence or to 
assess the remaining contamination on a site to support the scope of a clean-
up plan.  

A 53V audit can be required by a planning authority (local government) when 
there is a planning permit application relating to a site located in a landfill 
buffer zone. 

Section 53X 
environmental audit 

A 53X (‘condition of the environment’) audit is most frequently used by the 
planning system and verifies that potentially contaminated land can be used 
for a specific use (industrial, commercial or residential). From a 53X audit 
comes either a certificate or statement of environmental audit.  

Generally, a 53X audit is required when land proposed for a new use is 
potentially contaminated or already covered by an environmental audit 
overlay within a planning scheme. An example of this might be the 
construction of residential buildings on former industrial land. The audit may 
be required by local government to satisfy a planning permit or undertaken 
voluntarily to satisfy commercial due-diligence requirements.  

The auditor undertakes an assessment of the condition of the land, gathering 
information about the site, including its history of use, sampling and analysis 
of the soil (and sometimes groundwater, surface water and air). 

Stockholm 
Convention on 
Persistent Organic 
Pollutants 

An international environmental treaty, signed in 2001 and effective from May 
2004, that aims to eliminate or restrict the production and use of persistent 
organic pollutants. In accordance with article 25(4) of the Convention, the 
Australian Government has declared that any amendment to Annex A, B or C 
shall enter into force only upon the deposit of Australia's instrument of 
ratification. 

Water management 
system (WMS) 

Comprises the design, construction, commissioning, operation and 
maintenance of the:  

• extraction of untreated water from the untreated water storage

• transfer line from the untreated water storage to the water treatment
plant

• water treatment plant

• transfer line from the water treatment plant to the treated water storage

• treated water storage

• fortnightly sampling and reporting on training water quality.

Associated elements include any electrical, hydraulic, structural and 
mechanical systems and connections and all monitoring systems, alarms, 
dosing units, buffer tanks, pumps or pipeline grates, sieves and meshing 
required to support the management, operation and maintenance of the WMS 
and the interface and interconnection between the separate elements of the 
WMS. 

Sources: CFA, DELWP, EPA, Stockholm Convention, WorkSafe. 
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